

Huntsville MPO Bicycle Plan

Project Introduction

The Huntsville Metropolitan Planning Organization (MPO) is developing this plan with a goal of improving the bicycle transportation network throughout the areas of Huntsville, Madison, Madison County, Owens Cross Roads, and Triana. This plan will incorporate the themes and goals developed in previous community plans while expanding on them based on community engagement and best practices to improve connectivity and safety for all bicyclists.







Schedule Overview

2024

JAN - MAR

- **Review Past Plans** and Create GIS Basemap
- Website Setup
- Public Survey + Input Map
- **Existing Conditions** + Planned Network Maps

APRIL - JUNE

- → Gap Analysis
- Demand Analysis
- Community Stakeholder Committee Meeting #1 (Vision and Goals)
- **Technical Advisory** Committee Meeting #1 (Vision and Goals)

→ WE ARE HERE →

JULY - SEPT

- Draft Network Development
- House #1: Project Overview + Vision and Goals + Existing Conditions
 - **Technical Advisory** + Stakeholder Feedback)
 - **Technical Advisory** Committee Meeting #3 (Draft Network)

- Public Open
- **Committee Meeting** (Existing Conditions

OCT - DEC

- Community Stakeholder **Committee Meeting** #2 (Draft Recommendations)
- Public Meeting #2
- **Begin Project Prioritization**
- **Implementation** Framework + **Phasing Strategy**

2025

JAN - MAR

- Finalize Project Prioritization
- Policy + Program Recommendations
- → Draft Plan
- **Technical Advisory** Committee Meeting #3 (Draft Network Recommendations)

APRIL - JUNE

- **→** Final Plan
- Technical Advisory Committee Meeting #4 (Final Plan Review)
- Community Stakeholder Committee Meeting #3 (Final Plan Review)

To learn more about the project, visit: huntsvillempo.org/bike-rocket-city

















◀ Take the Survey









